
Class A Estimate

Denver Service Center - Class A Estimate Estimate By: RAM
Project:  Comfort Station Date: 24-Oct-03
Park:  Yosemite National Park
Package: X256-01 Reviewed By: DSC

Class A Estimate Date: 10/24/2003

Estimate is Based on 2003 Costs

Bid Item Cost of 
Materials Labor Costs Cost of 

Equipment

Total Net 
Construction 

Cost

Bid Item 
Totals

General Conditions  $18,843
Bid Item 1 - Comfort Station

A10 Foundations $10,967 $4,343 $328 $15,638
B10 Super Structure $362 $332 $0 $695
B20 Exterior Enclosure $2,146 $1,319 $0 $3,465
B30 Roofing $884 $343 $0 $1,227
C10 Interior Construction $162 $56 $0 $217
C30 Interior Finishes $1,002 $534 $13 $1,548
D20 Plumbing $4,573 $1,125 $0 $5,698
D30 HVAC $214 $60 $0 $274
G10 Site Preparation $316 $504 $73 $893

Total Bid Item 1 - Comfort Station $20,626 $8,616 $414 $29,655 $39,136
Bid Item 2 - Site Work

G10 Site Preparation $4,412 $3,858 $855 $9,124
G20 Site Improvements $8,110 $10,684 $1,363 $20,157

Total Bid Item 2 - Site Work $12,522 $14,542 $2,218 $29,281 $38,643
Bid Item 3 - 
Bid Item 4 - 
Bid Item 5 - 
Bid Item 6 - 

Total Bid Items 1-6 $33,148 $23,158 $2,631 $77,779 $77,779
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Bid Schedule

Denver Service Center - Class A Estimate Estimate By: RAM
Project:  Comfort Station - Load Drop Flats Date: 24-Oct-03
Park:  The Great National Park
Package: X256-01 Reviewed By: DSC

Class A Estimate Date: 24-Oct-03

Estimate is Based on 2003 Costs

Bid Item Description Quantity Unit Unit Cost Item Cost

1 Comfort Station 1 Each $39,136 $39,136

2 Site Work 1 Lump Sum $38,643 $38,643
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8
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TOTAL BID $77,779
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Class A Estimate

Denver Service Center - Class A Estimate Estimate By:
Project: Comfort Station - Load Drop Flats Date:
Park: The Great National Park
Package: X256-01 Reviewed By:

Date:
Estimate is Based on 2003 Costs

Item No. Description Qty. Unit Cost/Unit Mat'l Cost Cost/Unit Labor Cost Cost/Unit Equip. Cost Cost/Unit TOTAL
Comfort Station

A10 Foundations
Clear & Grub, heavy, trees to 24" diameter, cut & 
chip 0.01 acre $0 $4,998.00 $50 $4,105.50 $41 $9,103.50 $91
Fine grade area to be paved with grader, small 
area 9 SY $0 $1.37 $12 $1.36 $12 $2.73 $25

02315.440-2035
Excavating, structural, mach. excav., common 
earth, hyd.backhoe, 3/4 cy bkt. 26 SF $0 $6.55 $170 $6.43 $167 $12.97 $337
Forms in place, footings, continuous wall, 
plywood, 1 use 86 sfca $2.61 $224 $3.03 $261 $0 $5.64 $485

03110.455-9000
Forms in place, wall, steel framed plywood, to 8' 
high, 1 use/month 360 sfca $16.07 $5,783 $2.93 $1,054 $0 $18.99 $6,837

03150.080-0020
Anchor bolt, incl. nut and washer, 1/2" dia., 6" 
long 8 each $0.93 $7 $3.33 $27 $0 $4.26 $34
Reinforcing in place, A615 Gr 60, footings, #4 to 
#7 0.1 ton $636.65 $64 $642.60 $64 $0 $1,279.25 $128

Reinforcing in place, A615 Gr 60, walls, #3 to #7 0.19 ton $636.65 $121 $452.20 $86 $0 $1,088.85 $207
Concrete in place, footings, spread under 1 CY 4.3 CY $121.38 $522 $105.91 $455 $1.01 $4 $228.30 $982
Concrete in place, grade walls, 8" thick, 8' high 5 CY $152.32 $762 $163.03 $815 $19.99 $100 $335.34 $1,677
curing, sprayed membrane curing compound 0.82 csf $5.95 $5 $4.94 $4 $0 $10.89 $9
Forms in place, SOG, edge forms, 7" to 12" high, 
wood, 4 use 25 sfca $1.04 $26 $2.61 $65 $0 $3.64 $91
Forms in place, SOG, edge, slab blockouts, to 12"
high, wood, 1 use 7 lf $0.84 $6 $5.68 $40 $0 $6.52 $46
Reinforcing in place, A615 Gr 60, slab on grade, 
#3 to #7 0.07 ton $636.50 $45 $589.05 $41 $0 $1,225.55 $86
Concrete in place, slab on grade, not including 
finish, 6" thick, spread under 1 CY 2 CY $99.96 $200 $35.70 $71 $0.42 $1 $136.08 $272
Placing concrete, incl.vib, slab on grade, slab 
over 6" thick, direct chute 2 CY $0 $8.98 $18 $0.48 $1 $9.46 $19
Finishing floors, monolithic, screed, float & broom 
finish 33 SF $0 $0.45 $15 $0 $15
Finishing floors, monolithic, screed, float & hand 
trowel 48 SF $0 $0.48 $23 $0 $23
Pipe support framing, under 10#/LF 48 lb $1.01 $49 $0.36 $17 $0.02 $1 $67

83 SF $7,813 $3,289 $328 $137.71 $11,430
Park Location Factor 3 Percent $234 $99 $10 $343

Subtotals $8,047 $3,388 $337 $11,772
State & Local Sales Taxes (Mat'l & Equip.) 6.3 Percent $507 $21 $528

Subtotals $8,554 $3,388 $359 $12,301
Contractor Overhead 15 Percent $1,283 $508 $54 $1,845
Contractor Profit 10 Percent $855 $339 $36 $1,230

03350.300-0150

03350.300-0200
05120.520-0010

03390.200-0300

03110.445-3050

03110.445-4000

03310.240-4700

02230.200-0300

02310.440- 0010

03110.430-0010

Subtotals A10 Foundations

03210.600-0500

03210.600-0700
03310.240-3800
03310.240-4200

03210.600-0600

03310.700-4600

Labor Equipment TotalMaterial

Bid Item 1

RAM
24-Oct-03

DSC
10/24/2003
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Class A Estimate

Subtotals $10,693 $4,235 $448 $15,376
Construction Bond 2.5 Percent $274 $109 $11 $394

Totals A10 Foundations 83 SF $10,967 $4,343 $460 $190.00 $15,770
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Class A Estimate

Item No. Description Qty. Unit Cost/Unit Mat'l Cost Cost/Unit Labor Cost Cost/Unit Equip. Cost Cost/Unit TOTAL
B10 Super Structure

Timber connectors, strap ties, 16 ga,1-3/8" wide, 
12"long 18 each $1.32 $24 $1.67 $30 $0 $2.99 $54
Framing joists, 2" x 6" 0.04 mbf $618.80 $25 $481.95 $19 $0 $1,100.75 $44
Framing, roofs, hip and valley rafters, 2" x 6" 0.05 mbf $618.80 $31 $791.35 $40 $0 $1,410.15 $71
Framing, roofs, hip and valley jacks, 2' x 6" 0.07 mbf $618.80 $43 $999.60 $70 $0 $1,618.40 $113

Framing, roofs, ridge board, #2 or better, 2" x 6" 0.04 mbf $618.80 $25 $1,190.00 $48 $0 $1,808.80 $72
2" x 6" White Cedar Facia 0.04 mbf $910.35 $36 $0 $0 $910.35 $36
Sheathing, plywood on roof, CDX, 1/2" thick, 
pneumatic nailed 127 sf $0.58 $74 $0.36 $45 $0 $0.94 $119

83 SF $258 $252 $0 $6.14 $510
Park Location Factor 3 Percent $8 $8 $0 $15

Subtotals $266 $259 $0 $525
State & Local Sales Taxes (Mat'l & Equip.) 6.3 Percent $17 $0 $17

Subtotals $282 $259 $0 $542
Contractor Overhead 15 Percent $42 $39 $0 $81
Contractor Profit 10 Percent $28 $26 $0 $54

Subtotals $353 $324 $0 $677
Construction Bond 2.5 Percent $9 $8 $0 $17

Totals B10 Super Structure 83 SF $362 $332 $0 $8.37 $695

Subtotal B10 Super Structure

06110.555-7880
06110.575-0110

06160.800-0105

06090.800-4600
06110.530-2680
06110.555-7300
06110.555-7540

Material Labor Equipment Total
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Class A Estimate

Item No. Description Qty. Unit Cost/Unit Mat'l Cost Cost/Unit Labor Cost Cost/Unit Equip. Cost Cost/Unit TOTAL
B20 Exterior Enclosure

Blocking, miscellaneous, to wood construction, 
2"x8" 0.01 mbf $714.00 $7 $1,428.00 $14 $0 $2,142.00 $21
2x6 White cedar trim at Exterior walls 0.13 mbf $910.35 $118 $0 $0 $910.35 $118
Framing, headers over openings, 2"x6" 0.01 mbf $618.80 $6 $1,666.00 $17 $0 $2,284.80 $23
Sheathing, plywood on walls with exterior CDX, 
1/2" thick 547 sf $0.58 $319 $0.54 $293 $0 $1.12 $612
building paper, polyethylene vapor barrier, std., 
.006" thick 2.25 sq $3.49 $8 $8.09 $18 $0 $11.58 $26
wood, white cedar shingles, 16" long, 7-1/2" 
exposure, on walls 2 sq $91.63 $183 $149.94 $300 $0 $241.57 $483
caulking & sealants, acrylic latex caulk, white, 1/4"
x 1/2" 87 lf $0.18 $16 $1.25 $109 $0 $1.43 $124
caulking & sealants, polyurethane, 1-2 cmpnt, 
bulk, in place, 1/2"x1/4" 8 lf $0.37 $3 $2.13 $17 $0 $2.50 $20
Siding, wood shingles, oil base primer coat, stain 
2 coats, spray 245 sf $0.15 $38 $0.20 $50 $0 $0.36 $87

Louvers, aluminum w/screen, residential, 14"x24" 1 each $18.98 $19 $10.00 $10 $0 $28.98 $29

Signs, letters, 4" high, 1/2" deep, cast aluminum 1 each $20.53 $21 $16.66 $17 $0 $37.19 $37
Wood sash, sash, single lite, 2'-0" x 2'-0" high 2 each $49.98 $100 $16.07 $32 $0 $66.05 $132
Polycarbonate, clear, masked, cut sheets, 3/8" 
thick 6 sf $16.18 $97 $3.93 $24 $0 $20.11 $121
Comcl steel doors, fl, full panel, hollow metal, 1-
3/8" thk, 20 ga, 3'-0"x7'0" 1 each $213.00 $213 $35.11 $35 $0 $248.11 $248
Steel frames, knock down, 16 Ga., up to 5-3/4" D, 
7'-0"hi, 3'0"w, sgl 1 each $85.09 $85 $37.49 $37 $0 $122.57 $123
Avg., door, hdwe, school, single, int, regular use, 
NO lever incld 1 each $291.55 $292 $0 $0 $291.55 $292
paint, doors, botth sides, flush, incl. frame and 
trim, troll and brush, primer 1 each $4.49 $4 $26.78 $27 $0 $31.26 $31

83 SF $1,529 $999 $0 $30.46 $2,528
Park Location Factor 3 Percent $46 $30 $0 $76

Subtotals $1,575 $1,029 $0 $2,604
State & Local Sales Taxes (Mat'l & Equip.) 6.3 Percent $99 $0 $99

Subtotals $1,674 $1,029 $0 $2,703
Contractor Overhead 15 Percent $251 $154 $0 $405
Contractor Profit 10 Percent $167 $103 $0 $270

Subtotals $2,092 $1,286 $0 $3,379
Construction Bond 2.5 Percent $54 $33 $0 $87

Totals B20 Exterior Enclosure 83 SF $2,146 $1,319 $0 $41.75 $3,465

Subtotal B20 Exterior Enclosure

07310.980-2100

07920.800-0500

07920.800-3600

08110.820-0100

08710.150-2500

09910.300-0160

08550.820-7000

08840.650-1500

08110.200-0100

09910.700-7000

10210.800-0250

10430.200-0140

06110.100-2660
06110.575-0110
06110.590-5860

06160.800-0600

07260.100-0900

Material Labor Equipment Total
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Class A Estimate

Item No. Description Qty. Unit Cost/Unit Mat'l Cost Cost/Unit Labor Cost Cost/Unit Equip. Cost Cost/Unit TOTAL
B30 Roofing

Building paper, asphalt felt sheathing paper, 15# 1.27 sq $2.65 $3 $8.09 $10 $0 $10.75 $14
asphalt shingles, organic, class c, 235-240 lbs/sq, 
pneumatic nailed 1.3 sq $45.22 $59 $42.25 $55 $0 $87.47 $114
Flashing, copper, 20 oz sheets, under 1000 lbs 28 sf $4.64 $130 $2.39 $67 $0 $7.03 $197
Drip edge, aluminum, .016" thick, 5" wide, mill 
finish 40 lf $0.24 $10 $0.75 $30 $0 $0.99 $40

08620.800-2130
skylight, ventilating, insulated plexiglass dome w/ 
curb mounting, 36"x36" 1 each $428.40 $428 $97.58 $98 $0 $525.98 $526

83 SF $630 $260 $0 $10.72 $890
Park Location Factor 3 Percent $19 $8 $0 $27

Subtotals $649 $268 $0 $916
State & Local Sales Taxes (Mat'l & Equip.) 6.3 Percent $41 $0 $41

Subtotals $690 $268 $0 $957
Contractor Overhead 15 Percent $103 $40 $0 $144
Contractor Profit 10 Percent $69 $27 $0 $96

Subtotals $862 $334 $0 $1,197
Construction Bond 2.5 Percent $22 $9 $0 $31

Totals B30 Roofing 83 SF $884 $343 $0 $14.79 $1,227

07260.100-0400

07310.100-0205
07650.600-1900

07710.450-0010

Subtotal B30 Roofing

Material Labor Equipment Total
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Class A Estimate

Item No. Description Qty. Unit Cost/Unit Mat'l Cost Cost/Unit Labor Cost Cost/Unit Equip. Cost Cost/Unit TOTAL
C10 Interior Construction

Bathroom accessories, grab bar, tub bar, 1-1/4" 
diameter. 24" x 36" 1 each $91.63 $92 $21.48 $21 $0 $113.11 $113

Bathroom accessories, robe hook, single, regular 1 each $5.53 $6 $8.33 $8 $0 $13.86 $14

10820.100-6200
Bathroom accessories, toilet tissue dispenser, 
surface mounted, double roll, stainless steel 1 each $17.91 $18 $12.50 $12 $0 $30.40 $30

83 SF $115 $42 $0 $1.90 $157
Park Location Factor 3 Percent $3 $1 $0 $5

Subtotals $119 $44 $0 $162
State & Local Sales Taxes (Mat'l & Equip.) 6.3 Percent $7 $0 $7

Subtotals $126 $44 $0 $170
Contractor Overhead 15 Percent $19 $7 $0 $25
Contractor Profit 10 Percent $13 $4 $0 $17

Subtotals $157 $54 $0 $212
Construction Bond 2.5 Percent $4 $1 $0 $5

Totals C10 Interior Construction 83 SF $162 $56 $0 $2.62 $217

10820.100-1500

10820.100-4300

Subtotal C10 Interior Construction

Material Labor Equipment Total
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Class A Estimate

Item No. Description Qty. Unit Cost/Unit Mat'l Cost Cost/Unit Labor Cost Cost/Unit Equip. Cost Cost/Unit TOTAL
C30 Interior Finishes

09770.400-0030
FRP Panels, .090" thick, on walls, adhesive 
mounted, smooth surface 250 sf $1.75 $437 $0.94 $235 $0 $2.69 $672

09673.100-1300
Composition floor, epoxyk, heavy duty epoxy top, 
1/4" thick, 500 to 1000sf 48 sf $5.76 $276 $3.52 $169 $0.19 $9 $9.47 $455

83 SF $714 $404 $9 $13.58 $1,127
Park Location Factor 3 Percent $21 $12 $0 $34

Subtotals $735 $416 $9 $1,161
State & Local Sales Taxes (Mat'l & Equip.) 6.3 Percent $46 $1 $47

Subtotals $782 $416 $10 $1,208
Contractor Overhead 15 Percent $117 $62 $2 $181
Contractor Profit 10 Percent $78 $42 $1 $121

Subtotals $977 $520 $13 $1,510
Construction Bond 2.5 Percent $25 $13 $0 $39

Totals C30 Interior Finishes 83 SF $1,002 $534 $13 $18.66 $1,548

Subtotal C30 Interior Finishes

Material Labor Equipment Total
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Class A Estimate

Item No. Description Qty. Unit Cost/Unit Mat'l Cost Cost/Unit Labor Cost Cost/Unit Equip. Cost Cost/Unit TOTAL
D20 Plumbing 

15410.200-6300
Supports/carrier, urinal, wall mounted, plate type 
system 1 each $115.43 $115 $59.50 $60 $0 $174.93 $175

15411.700-8030
Urinals, wall hung, fiberglass reinforced polyester, 
waterless, no flush 1 each $423.00 $423 $110.00 $110 $0 $533.00 $533

15418.900-9999
Stainless steel toilet riser with painted enamel 
seat and lid. 1 each $195.00 $195 $83.00 $83 $0 $278.00 $278

02530.780-2160
Piping, drainage & sewage, PVC, 10' lengths, 
sdr35, 12" diameter 15 lf $8.81 $132 $2.89 $43 $0 $11.70 $175

02540.700-0600
Septic Tanks(Waste Vault), high density 
polyethylene, 1000 gallon w/ risers, complete 1 each $2,300.00 $2,300 $450.00 $450 $0 $2,750.00 $2,750

02530.780-2000 Piping, subdrainage, perforated PVC, 4" dia 50 lf $1.84 $92 $2.12 $106 $0 $3.96 $198
83 SF $3,258 $852 $0 $49.51 $4,110

Park Location Factor 3 Percent $98 $26 $0 $123
Subtotals $3,355 $877 $0 $4,233

State & Local Sales Taxes (Mat'l & Equip.) 6.3 Percent $211 $0 $211
Subtotals $3,567 $877 $0 $4,444

Contractor Overhead 15 Percent $535 $132 $0 $667
Contractor Profit 10 Percent $357 $88 $0 $444

Subtotals $4,459 $1,097 $0 $5,555
Construction Bond 2.5 Percent $114 $28 $0 $142

Totals D20 Plumbing 83 SF $4,573 $1,125 $0 $68.65 $5,698

Subtotal D20 Plumbing 

Material Labor Equipment Total
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Class A Estimate

Item No. Description Qty. Unit Cost/Unit Mat'l Cost Cost/Unit Labor Cost Cost/Unit Equip. Cost Cost/Unit TOTAL
D30 HVAC 

13630.200-2350
Solar Energy, circulators, air, two speed, 100-300 
sf, 1/10 HP 1 each $152.32 $152 $45.22 $45 $0 $197.54 $198

83 SF $152 $45 $0 $2.38 $198
Park Location Factor 3 Percent $5 $1 $0 $6

Subtotals $157 $47 $0 $203
State & Local Sales Taxes (Mat'l & Equip.) 6.3 Percent $10 $0 $10

Subtotals $167 $47 $0 $213
Contractor Overhead 15 Percent $25 $7 $0 $32
Contractor Profit 10 Percent $17 $5 $0 $21

Subtotals $208 $58 $0 $267
Construction Bond 2.5 Percent $5 $1 $0 $7

Totals D30 HVAC 83 SF $214 $60 $0 $3.30 $274

Subtotal D30 HVAC

Material Labor Equipment Total
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Class A Estimate

Item No. Description Qty. Unit Cost/Unit Mat'l Cost Cost/Unit Labor Cost Cost/Unit Equip. Cost Cost/Unit TOTAL
G10 Site Preparation
02315.100-0010 Backfill, by hand, no compaction, light soil 21.4 cy $0 $16.78 $359 $0 $16.78 $359
02315.200-2100 Borrow, crushed stone at pit, 3/4"-1-1/2" 10 cy $20.41 $204 $1.52 $15 $3.53 $35 $25.47 $255

02315.505-0010
Fill, spread dumped material by dozer, no 
compaction 13 cy $0 $0.43 $6 $1.05 $14 $1.48 $19

02720.200-0100
Base course, large areas, crushed 3/4" stone, 
compacted to 6" deep 5.33 sy $3.97 $21 $0.29 $2 $0.61 $3 $4.87 $26

83 SF $225 $381 $52 $7.94 $659
Park Location Factor 3 Percent $7 $11 $2 $20

Subtotals $232 $393 $54 $679
State & Local Sales Taxes (Mat'l & Equip.) 6.3 Percent $15 $3 $18

Subtotals $247 $393 $57 $697
Contractor Overhead 15 Percent $37 $59 $9 $104
Contractor Profit 10 Percent $25 $39 $6 $70

Subtotals $308 $491 $71 $871
Construction Bond 2.5 Percent $8 $13 $2 $22

Totals G10 Site Preparation 83 SF $316 $504 $73 $10.76 $893

Bid Item 1 Comfort Station TOTAL ESTIMATED COST $29,787
Unit Cost $358.88 Per SF

Subtotal G10 Site Preparation

Material Labor Equipment Total
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Class A Estimate

Denver Service Center - Class A Estimate Estimate By:
Project: Comfort Station - Load Drop Flats Date:
Park: The Great National Park
Package: X256-01 Reviewed By:

Date:
Estimate is Based on 2003 Costs

Item No. Description Qty. Unit Cost/Unit Mat'l Cost Cost/Unit Labor Cost Cost/Unit Equip. Cost Cost/Unit TOTAL
Site Work

G10 Site Preparation
Clear & Grub, heavy, trees to 24" diameter, cut & 
chip 0.04 acre $0 $4,998.00 $200 $4,105.50 $164 $9,103.50 $364
Fine grade area to be paved with grader, small 
area 200 sy $0 $1.37 $274 $1.36 $271 $2.73 $545

02315.505-0010
Fill, spread dumped material by dozer, no 
compaction 70 cy $0 $0.43 $30 $1.05 $73 $1.48 $103
Fill, gravel fill, compacted 6" deep 8400 sf $0.29 $2,399 $0.18 $1,499 $0.01 $100 $0.48 $3,998
Granular Fill 186 cy $4.00 $744 $4.94 $919 $0 $8.94 $1,663

1760 SF $3,143 $2,922 $609 $3.79 $6,673
Park Location Factor 3 Percent $94 $88 $18 $200

Subtotals $3,237 $3,009 $627 $6,874
State & Local Sales Taxes (Mat'l & Equip.) 6.3 Percent $204 $40 $243

Subtotals $3,441 $3,009 $667 $7,117
Contractor Overhead 15 Percent $516 $451 $100 $1,068
Contractor Profit 10 Percent $344 $301 $67 $712

Subtotals $4,302 $3,762 $833 $8,896
Construction Bond 2.5 Percent $110 $96 $21 $228

Totals G10 Site Preparation 1760 SF $4,412 $3,858 $855 $5.18 $9,124

02315.505-1400

02230.200-0300

02310.440- 0010

02315.505-0600

Subtotals G10 Site Preparation

Bid Item 2

TotalLabor EquipmentMaterial

24-Oct-03
RAM

10/24/2003
DSC
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Class A Estimate

Item No. Description Qty. Unit Cost/Unit Labor Cost Cost/Unit Mat'l Cost Cost/Unit Equip. Cost Cost/Unit TOTAL
G20 Site Improvements

02775.275-0310
Sidewalks, conc. 3000psi, CIP w/ 6x6 mesh, 
broom finish, no base, 4"T 1600 sf $1.39 $2,228 $1.37 $2,190 $0.61 $971 $3.37 $5,388

02830.400-0200
Stone wall, decorative random stone, to 6' high, 
1'6" thick, dry set 380 sf $9.34 $3,550 $15.53 $5,901 $0 $24.87 $9,451

1760 SF $5,777 $8,091 $971 $8.43 $14,839
Park Location Factor 3 Percent $173 $243 $29 $445

Subtotals $5,951 $8,334 $1,000 $15,284
State & Local Sales Taxes (Mat'l & Equip.) 6.3 Percent $375 $63 $438

Subtotals $6,326 $8,334 $1,063 $15,722
Contractor Overhead 15 Percent $949 $1,250 $159 $2,358
Contractor Profit 10 Percent $633 $833 $106 $1,572

Subtotals $7,907 $10,417 $1,329 $19,653
Construction Bond 2.5 Percent $203 $267 $34 $504

Totals G20 Site Improvements 1760 SF $8,110 $10,684 $1,363 $11.45 $20,157

Bid Item 2 Site Work TOTAL ESTIMATED COST $29,281
Unit Cost $16.64 Per SF

Subtotal G20 Site Improvements

Labor Equipment TotalMaterial
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Class A Estimate

Denver Service Center - Class A Estimate Estimate By: RAM
Project: Comfort Station - Load Drop Flats Date: 24-Oct-03
Park: The Great National Park
Package: X256-01 Reviewed By: DSC

Division 1 - General Conditions (Requirements) Date: 24-Oct-03

Item Description Quantity Unit Unit Price Extension
Project Management/Engineer (1/2 time) 0.5 Months $9,500.00 $4,750.00
Superintendent (Salary/Per Diem) 0.5 Months $8,500.00 $4,250.00
Admin. Asst. 1 Weeks $650.00 $650.00
Estimating 0.5 Weeks $3,200.00 $1,600.00
Scheduling 0.25 Weeks $3,200.00 $800.00
Survey layout (Buildings, Roads, Utilities) 40 Manhours $35.00 $1,400.00
Construction Trailer 1 LS $1,200.00 $1,200.00
Traffic Control 1 Months $0.00 $0.00
Temporary Fences 200 LF $5.50 $1,100.00
Resource Protection 1 LS $500.00 $500.00
Erosion Control 1 LS $600.00 $600.00
Project Safety 1 LS $200.00 $200.00
As-Built Drawings 1 LS $500.00 $500.00
Construction Photos 8 Hours $30.00 $240.00
Construction Testing 1 LS $300.00 $300.00
Temporary Power 1 Job $150.00 $150.00
Toilet Facilities 1 Months $155.00 $155.00
Project Signs 12 SF $16.50 $198.00
Commissioning 1 Project $250.00 $250.00

Total Estimated Cost General Conditions $18,843.00
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